

ID	Task Name	Duration	Start	Finish	Jul 30, '17	Aug 6, '17	Aug 13, '17	Aug 20, '17	Aug 27, '17	Sep 3, '17	Sep 10, '17	Sep 17, '17	Sep 24, '17	Oct 1, '17	Oct 8, '17	Oct 15, '17	Oct 22, '17	Oct 29, '17	Nov 5, '17	Nov 12, '17	Nov 19, '17	Nov 26, '17	Dec												
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
1	AMHS Reform Phase 2	153 days	Mon 4/3/17	Wed 11/1/17																															
2	Public Process and Stakeholder Engagement	153 days	Mon 4/3/17	Wed 11/1/17																															
3	Juneau Meetings	1 day	Mon 4/24/17	Mon 4/24/17																															
4	Ketchikan Meetings	1 day	Tue 4/25/17	Tue 4/25/17																															
5	Steering Committee Engagement	129 days	Tue 4/4/17	Mon 10/2/17																															
6	Steering Committee Mtg	0 days	Tue 4/4/17	Tue 4/4/17																															
7	Steering Committee Mtg	0 days	Tue 5/2/17	Tue 5/2/17																															
8	Steering Committee Mtg	0 days	Tue 6/6/17	Tue 6/6/17																															
9	Steering Committee Mtg	0 days	Wed 7/5/17	Wed 7/5/17																															
10	Steering Committee Mtg	0 days	Tue 8/1/17	Tue 8/1/17	◆ 8/1																														
11	Steering Committee Mtg	0 days	Tue 9/5/17	Tue 9/5/17																															
12	Draft Report to Steering Committee	0 days	Fri 9/1/17	Fri 9/1/17																															
13	Steering Committee Mtg	0 days	Mon 10/2/17	Mon 10/2/17																															
14	Anchorage Listening Session	2 days	Mon 4/24/17	Tue 4/25/17																															
15	SC/SW Listening Session	2 days	Wed 4/26/17	Thu 4/27/17																															
16	Final Report Submission	0 days	Fri 6/30/17	Fri 6/30/17																															
17	SE Conference Annual Mtg	2 days	Wed 9/20/17	Thu 9/21/17																															
18	Revenue Analysis	20 days	Mon 4/3/17	Fri 4/28/17																															
19	Draft Revenue Analysis Submitted	0 days	Mon 4/24/17	Mon 4/24/17																															
20	Operations Analysis	20 days	Mon 4/24/17	Fri 5/19/17																															
21	Draft Operations Analysis Submitted	0 days	Mon 5/15/17	Mon 5/15/17																															
22	Operations Financial Model	30 days	Mon 5/15/17	Fri 6/23/17																															
23	Draft Operations Financial Model Submitted	0 days	Mon 6/19/17	Mon 6/19/17																															
24	Structure & Benefits of Public Corporation	20 days	Mon 6/5/17	Fri 6/30/17																															
25	Draft Structure/Benefits Submitted	0 days	Mon 6/26/17	Mon 6/26/17																															
26	OPTIONAL - Household/Business Surveys	110 days	Mon 4/3/17	Fri 9/1/17																															
27	Initial Survey	40 days	Mon 4/3/17	Fri 5/26/17																															
28	Followup Survey	40 days	Mon 7/10/17	Fri 9/1/17																															
29	OPTIONAL - Capital Needs	40 days	Mon 4/17/17	Fri 6/9/17																															
30	OPTIONAL - Transition Plan	10 days	Mon 6/5/17	Fri 6/16/17																															

Project: msproj11
Date: Fri 3/31/17

Task		Milestone	◆	Project Summary		External Milestone	◆	Inactive Milestone	◆	Manual Task		Manual Summary Rollup		Start-only		Deadline		Progress	
Split		Summary		External Tasks		Inactive Task		Inactive Summary		Duration-only		Manual Summary		Finish-only					