

ID	Task Name	Duration	Start	Finish	Mar 27, '17			Apr 17, '17			May 8, '17			May 29, '17			Jun 19, '17			Jul 10, '17			
					S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S			
1	AMHS Reform Phase 2	139 days	Tue 4/4/17	Fri 10/13/17																			
2	Notice to Proceed	0 days	Mon 4/17/17	Mon 4/17/17	◆ 4/17																		
3	Public Process and Stakeholder Engagement	139 days	Tue 4/4/17	Fri 10/13/17																			
4	Ketchikan Meetings	1 day	Mon 5/8/17	Mon 5/8/17																			
5	Juneau Meetings	1 day	Tue 5/9/17	Tue 5/9/17																			
6	Steering Committee Engagement	129 days	Tue 4/4/17	Mon 10/2/17																			
7	Steering Committee Mtg	0 days	Tue 4/4/17	Tue 4/4/17	◆ 4/4																		
8	Steering Committee Mtg	0 days	Tue 5/2/17	Tue 5/2/17	◆ 5/2																		
9	Steering Committee Mtg	0 days	Tue 6/6/17	Tue 6/6/17	◆ 6/6																		
10	Steering Committee Mtg	0 days	Wed 7/5/17	Wed 7/5/17	◆ 7/5																		
11	Steering Committee Mtg	0 days	Tue 8/1/17	Tue 8/1/17																			
12	Steering Committee Mtg	0 days	Tue 9/5/17	Tue 9/5/17																			
13	Steering Committee Mtg	0 days	Mon 10/2/17	Mon 10/2/17																			
14	Sub-Committee Mtgs	30 days	Tue 5/16/17	Tue 6/27/17																			
15	Public/Stakeholder Sub-Comm	0 days	Tue 5/16/17	Tue 5/16/17	◆ 5/16																		
16	Rev Analysis Sub-Comm	0 days	Tue 5/23/17	Tue 5/23/17	◆ 5/23																		
17	Ops Analysis Sub-Comm	0 days	Tue 5/30/17	Tue 5/30/17	◆ 5/30																		
18	Ops Financial Sub-Comm	0 days	Tue 6/20/17	Tue 6/20/17	◆ 6/20																		
19	Struct/Benefits Sub-Comm	0 days	Tue 6/27/17	Tue 6/27/17	◆ 6/27																		
20	Public Input Collection	79 days	Tue 6/6/17	Fri 9/22/17																			

Project: msproj11 Date: Mon 5/1/17	Task		Project Summary		Inactive Milestone	◆	Manual Summary Rollup		Deadline	↓
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone	◆	External Milestone	◆	Manual Task		Start-only	□		
	Summary		Inactive Task		Duration-only		Finish-only	□		

ID	Task Name	Duration	Start	Finish	Mar 27, '17			Apr 17, '17			May 8, '17			May 29, '17			Jun 19, '17			Jul 10, '17		
					S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S		
21	MatSu/Fbks Listening Session	2 days	Tue 6/6/17	Wed 6/7/17																		
22	SC/SW Listening Session	2 days	Mon 7/10/17	Tue 7/11/17																		
23	Public input on Draft Repo	25 days	Mon 8/21/17	Fri 9/22/17																		
24	Draft Report to Steering Committee	0 days	Tue 8/1/17	Tue 8/1/17																		
25	SE Conference Annual Mtg	2 days	Wed 9/20/17	Thu 9/21/17																		
26	Final Report Submission	15 days	Mon 9/25/17	Fri 10/13/17																		
27	Revenue Analysis	50 days	Mon 5/15/17	Fri 7/21/17																		
28	Draft Revenue Analysis Submitted - to Staff	0 days	Fri 7/14/17	Fri 7/14/17																		◆ 7/14
29	Operations Analysis	50 days	Mon 5/15/17	Fri 7/21/17																		
30	Draft Operations Analysis Submitted - to Staff	0 days	Fri 7/14/17	Fri 7/14/17																		◆ 7/14
31	Operations Financial Model	30 days	Mon 6/19/17	Fri 7/28/17																		
32	Draft Operations Financial Model Submitted - to Staff	0 days	Fri 7/21/17	Fri 7/21/17																		◆ 7/21
33	Structure & Benefits of Public Corporation	30 days	Mon 6/19/17	Fri 7/28/17																		
34	Draft Structure/Benefits Submitted - to Staff	0 days	Fri 7/21/17	Fri 7/21/17																		◆ 7/21
35	Optional Items	110 days	Mon 5/15/17	Fri 10/13/17																		
36	Household/Business Survey	95 days	Mon 5/15/17	Fri 9/22/17																		
37	Initial Survey	20 days	Mon 5/15/17	Fri 6/9/17																		
38	Followup Survey	20 days	Mon 8/28/17	Fri 9/22/17																		
39	Capital Needs	30 days	Tue 7/25/17	Mon 9/4/17																		
40	Transition Plan	15 days	Mon 9/25/17	Fri 10/13/17																		

Project: msproj11 Date: Mon 5/1/17	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			

ID	Task Name	Duration	Start	Finish	Jul 31, '17				Aug 21, '17			Sep 11, '17			Oct 2, '17			Oct 23, '17			Nov 13, '17		
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M			
1	AMHS Reform Phase 2	139 days	Tue 4/4/17	Fri 10/13/17																			
2	Notice to Proceed	0 days	Mon 4/17/17	Mon 4/17/17																			
3	Public Process and Stakeholder Engagement	139 days	Tue 4/4/17	Fri 10/13/17																			
4	Ketchikan Meetings	1 day	Mon 5/8/17	Mon 5/8/17																			
5	Juneau Meetings	1 day	Tue 5/9/17	Tue 5/9/17																			
6	Steering Committee Engagement	129 days	Tue 4/4/17	Mon 10/2/17																			
7	Steering Committee Mtg	0 days	Tue 4/4/17	Tue 4/4/17																			
8	Steering Committee Mtg	0 days	Tue 5/2/17	Tue 5/2/17																			
9	Steering Committee Mtg	0 days	Tue 6/6/17	Tue 6/6/17																			
10	Steering Committee Mtg	0 days	Wed 7/5/17	Wed 7/5/17																			
11	Steering Committee Mtg	0 days	Tue 8/1/17	Tue 8/1/17	◆ 8/1																		
12	Steering Committee Mtg	0 days	Tue 9/5/17	Tue 9/5/17	◆ 9/5																		
13	Steering Committee Mtg	0 days	Mon 10/2/17	Mon 10/2/17	◆ 10/2																		
14	Sub-Committee Mtgs	30 days	Tue 5/16/17	Tue 6/27/17																			
15	Public/Stakeholder Sub-Comm	0 days	Tue 5/16/17	Tue 5/16/17																			
16	Rev Analysis Sub-Comm	0 days	Tue 5/23/17	Tue 5/23/17																			
17	Ops Analysis Sub-Comm	0 days	Tue 5/30/17	Tue 5/30/17																			
18	Ops Financial Sub-Comm	0 days	Tue 6/20/17	Tue 6/20/17																			
19	Struct/Benefits Sub-Comm	0 days	Tue 6/27/17	Tue 6/27/17																			
20	Public Input Collection	79 days	Tue 6/6/17	Fri 9/22/17																			

Project: msproj11 Date: Mon 5/1/17	Task		Project Summary		Inactive Milestone	◆	Manual Summary Rollup		Deadline	↓
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone	◆	External Milestone	◆	Manual Task		Start-only	☐		
	Summary		Inactive Task		Duration-only		Finish-only	☐		

ID	Task Name	Duration	Start	Finish	Jul 31, '17				Aug 21, '17			Sep 11, '17			Oct 2, '17			Oct 23, '17			Nov 13, '17		
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M			
21	MatSu/Fbks Listening Session	2 days	Tue 6/6/17	Wed 6/7/17																			
22	SC/SW Listening Session	2 days	Mon 7/10/17	Tue 7/11/17																			
23	Public input on Draft Repo	25 days	Mon 8/21/17	Fri 9/22/17																			
24	Draft Report to Steering Committee	0 days	Tue 8/1/17	Tue 8/1/17																			
25	SE Conference Annual Mtg	2 days	Wed 9/20/17	Thu 9/21/17																			
26	Final Report Submission	15 days	Mon 9/25/17	Fri 10/13/17																			
27	Revenue Analysis	50 days	Mon 5/15/17	Fri 7/21/17																			
28	Draft Revenue Analysis Submitted - to Staff	0 days	Fri 7/14/17	Fri 7/14/17																			
29	Operations Analysis	50 days	Mon 5/15/17	Fri 7/21/17																			
30	Draft Operations Analysis Submitted - to Staff	0 days	Fri 7/14/17	Fri 7/14/17																			
31	Operations Financial Model	30 days	Mon 6/19/17	Fri 7/28/17																			
32	Draft Operations Financial Model Submitted - to Staff	0 days	Fri 7/21/17	Fri 7/21/17																			
33	Structure & Benefits of Public Corporation	30 days	Mon 6/19/17	Fri 7/28/17																			
34	Draft Structure/Benefits Submitted - to Staff	0 days	Fri 7/21/17	Fri 7/21/17																			
35	Optional Items	110 days	Mon 5/15/17	Fri 10/13/17																			
36	Household/Business Surveys	95 days	Mon 5/15/17	Fri 9/22/17																			
37	Initial Survey	20 days	Mon 5/15/17	Fri 6/9/17																			
38	Followup Survey	20 days	Mon 8/28/17	Fri 9/22/17																			
39	Capital Needs	30 days	Tue 7/25/17	Mon 9/4/17																			
40	Transition Plan	15 days	Mon 9/25/17	Fri 10/13/17																			

Project: msproj11 Date: Mon 5/1/17	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only			
	Summary		Inactive Task		Duration-only		Finish-only			