Hoonah Hydro
Update
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Formal Request for Money $
 Complete Hydrology Study
e Final Design & Permitting

. Selected People to Help with Project

 City of Hoonah

e Alaska Energy Authority

« Alaska Energy and Engineering

« HDR, Anchorage/Seattle

o Alaska Electric Light and Power Company

. Project is not New-Looked at for Many Years



What We Don’t Know

O

1. When Construction Will Occur
 Too Many Unknowns

2. Generation Capacity and Energy Output
 Must Verify Water Flow and Elevation

3. Where Construction Funding Will Come From
e Grant Funding
e Low-Cost Loans




Closing

O

Hydro for Hoonah Moving Beyond Conceptual
. Requested Funding will Materialize
. Working with Competent People

. “Obstacles are Opportunities in Disguise”




