ALASKA DEPARTMENT OF TRANSPORTATION & PUBLIC FACILITIES
SOUTHEAST REGION

CONSTRUCTION PROJECTS
EXISTING & PROPOSED
2007/2008
March 2007
# DOT&PF Construction Projects
## 2007-2008 Summary

<table>
<thead>
<tr>
<th>Community</th>
<th>Highway # Proj</th>
<th>Highway Est. Value</th>
<th>Aviation # Proj</th>
<th>Aviation Est. Value</th>
<th>AMHS/Marine # Proj</th>
<th>AMHS/Marine Est. Value</th>
<th>Facility # Proj</th>
<th>Facility Est. Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>SE Region Wide</td>
<td>1</td>
<td>$0.324M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Ketchikan</td>
<td>9</td>
<td>$48.906M</td>
<td>2</td>
<td>$43.5M*</td>
<td>2</td>
<td>$11.3M</td>
<td>3</td>
<td>$8.8M</td>
</tr>
<tr>
<td>Metlakatla</td>
<td>1</td>
<td>$4.0M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Wrangell</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Petersburg</td>
<td>2</td>
<td>$5.99M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2</td>
<td>$0.25M</td>
</tr>
<tr>
<td>Sitka</td>
<td>6</td>
<td>$15.95M</td>
<td>1</td>
<td>$16.0M</td>
<td>1</td>
<td>$0.9M</td>
<td>3</td>
<td>$0.125M</td>
</tr>
<tr>
<td>Kake</td>
<td>1</td>
<td>$0.5M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Juneau</td>
<td>10</td>
<td>$126.2M**</td>
<td></td>
<td></td>
<td>1</td>
<td>$2.0M</td>
<td>5</td>
<td>$1.1M</td>
</tr>
<tr>
<td>Hoonah</td>
<td>1</td>
<td>$2.0M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Pelican</td>
<td></td>
<td></td>
<td>1</td>
<td>$0.4M</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Elfin Cove</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gustavus</td>
<td>1</td>
<td>$20.0M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Haines</td>
<td>3</td>
<td>$16.0M</td>
<td>2</td>
<td>$13.0M</td>
<td></td>
<td></td>
<td>2</td>
<td>$0.02M</td>
</tr>
<tr>
<td>Skagway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1</td>
<td>$0.075M</td>
</tr>
<tr>
<td>Yakutat</td>
<td>1</td>
<td>$1.5M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2</td>
<td>$0.10M</td>
</tr>
<tr>
<td>Homer</td>
<td></td>
<td></td>
<td>2</td>
<td>$0.49M</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kodiak</td>
<td>1</td>
<td>$6.0M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Unalaska</td>
<td>1</td>
<td>$5.0M</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total</td>
<td>35</td>
<td>$230.87M</td>
<td>12</td>
<td>$124.5M</td>
<td>12</td>
<td>$47.56</td>
<td>20</td>
<td>$10.66M</td>
</tr>
<tr>
<td>Grand Total</td>
<td><strong>79</strong></td>
<td><strong>$413.59M</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- w/ 9 for road underpass
- ** includes $70M Juneau Access
### DOT&PF DESIGN PROJECTS 2007-2008 SUMMARY

<table>
<thead>
<tr>
<th>COMMUNITY</th>
<th>HIGHWAY</th>
<th>AVIATION</th>
<th>AMHS/MARINE</th>
<th>FACILITY</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td># Proj</td>
<td>Est. Value</td>
<td># Proj</td>
<td>Est. Value</td>
</tr>
<tr>
<td>SE Region Wide</td>
<td>8</td>
<td>$17.4M</td>
<td>1</td>
<td>$5.0M</td>
</tr>
<tr>
<td>Metlakatla</td>
<td>2</td>
<td>$12.0M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Hyder</td>
<td>2</td>
<td>$9.8M</td>
<td>2</td>
<td>$5.4M</td>
</tr>
<tr>
<td>Port Alexander</td>
<td>1*</td>
<td>$0.2M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Wrangell</td>
<td>1</td>
<td>$3.63M</td>
<td>1</td>
<td>$19.0M</td>
</tr>
<tr>
<td>Petersburg</td>
<td>1</td>
<td>$4.5M</td>
<td>1</td>
<td>$10.0M</td>
</tr>
<tr>
<td>Sitka</td>
<td>6</td>
<td>$13.4M</td>
<td>1</td>
<td>$16.0M</td>
</tr>
<tr>
<td>Kake</td>
<td>1</td>
<td>$0.00</td>
<td>1</td>
<td>$0.5M</td>
</tr>
<tr>
<td>Angoon</td>
<td>1</td>
<td>$25.0M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Juneau</td>
<td>11</td>
<td>$129.8M</td>
<td>2</td>
<td>$16.50M</td>
</tr>
<tr>
<td>Hoonah</td>
<td>1</td>
<td>$2.0M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Pelican</td>
<td>1*</td>
<td>$0.3M</td>
<td>1</td>
<td>$1.0M</td>
</tr>
<tr>
<td>Elfin Cove</td>
<td>1*</td>
<td>$0.15M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gustavus</td>
<td>1</td>
<td>$8.0M</td>
<td>1</td>
<td>$20.0M</td>
</tr>
<tr>
<td>Haines</td>
<td>4</td>
<td>$76.0M</td>
<td>2</td>
<td>$14.5M</td>
</tr>
<tr>
<td>Skagway</td>
<td>1</td>
<td>$3.0M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Yakutat</td>
<td>1</td>
<td>$1.5M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Homer</td>
<td>1</td>
<td>$0.5M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kodiak</td>
<td>1</td>
<td>$6.0M</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Unalaska</td>
<td>1</td>
<td>$5.0M</td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Total</strong></td>
<td>40</td>
<td><strong>$268.32M</strong></td>
<td>13</td>
<td><strong>$80.90M</strong></td>
</tr>
<tr>
<td><strong>Grand Total</strong></td>
<td>71</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

* Boardwalk
**Our missions is accomplished by:**

<table>
<thead>
<tr>
<th>STATEWIDE DOT EMPLOYEES</th>
<th>SE REGION DOT EMPLOYEES</th>
</tr>
</thead>
<tbody>
<tr>
<td>Average of 3000 employees</td>
<td>245 in SE Region (8% of total) plus 139 in HQ &amp; 120 in AMHS operation</td>
</tr>
<tr>
<td>Alaska encompasses a geographic area of 656,425 sq. miles (570,374 sq. miles are land, 86,051 sq. miles are water)</td>
<td>42,000 sq. miles in SE Region (6%)</td>
</tr>
<tr>
<td>2005 Alaska’s Population is 663,661</td>
<td>S.E. Alaska’s population is 70,822 (10.7%)</td>
</tr>
</tbody>
</table>

**Our Mission accomplishments are measured by:**

- Reduced injuries, fatalities & property damage
- Safe DOT/PF operations
- Improved mobility of people and goods
- Increased private investment
- Provide the assets and facilities to enable delivery of State services
### In Alaska we have:

- 3621 Center Line Miles* (2113 NHS & 1508 AHS)
- More than 715 bridges
- 258 Airports
- 33 AMHS “Ports of Call”
- 11 Marine (AMHS) vessels on 3571 statute route miles; 2 for SW, 1 for Gulf
- More than 700 public buildings
- 84 Maintenance Stations

### In Southeast Alaska we have:

- 541 Center Line Miles (15%)
- 115 bridges (16%)
- 11 Airports (4%) excludes JIA *KIA
  - *KIA owned by DOT-operated by KGB
- 14 SE AMHS “Ports of Call”
- 8 vessels on
  - 1899 route miles for SE
  - 328 route miles for Gulf
  - 1344 route miles for SW
- 45 buildings (6%)
- 10 Maintenance Stations (12%)
Commerce:

ADOT/PF Operation Budget
FY 06 _________ $435.6 M
FY 07 _________ $480.1 M

ADOT/PF – SER Operation Budget
FY 06 _________ $29.6 M (7% Total)
FY 07 _________ $30.3 M (6% Total)

To compare the latest available year-end expenditures for the SE other DOT regions, the numbers are;

<table>
<thead>
<tr>
<th></th>
<th>CENTRAL (06)</th>
<th>NORTHERN (06)</th>
<th>SOUTHEAST (06)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Sealed Bids</td>
<td>$200.1 M</td>
<td>$124.1 M</td>
<td>$66.96 M</td>
</tr>
<tr>
<td>Sealed Proposals</td>
<td>$43.9 M</td>
<td>$5.97 M</td>
<td>$24 million*</td>
</tr>
</tbody>
</table>

SE Region did 21% of the combined Central-Northern Region contract Work (or 17% of all DOT contract work) in 2006 with 8.9% of the total DOT work force.

($11 M is in term [on-call] or special engineering services)
SE REGION-WIDE

- HIGHWAY
  - SE Regional Recessed Pavement Markers
    - Contractor: Alaska Striping
    - Award Date: October 23, 2006
    - Award Amount: $323,938
    - Contract Completion Date: August 15, 2007
      not including extensions for extra work.
    - Percent Complete: 0%
    - Status: Contractor to begin work this spring.
MARINE

– SE Regional Ferry Terminal Synchrolift Upgrades
  ◆ Estimated Bid Date:  March, 2007
  ◆ Estimated Construction Cost: $400,000
  ◆ Scope:  Upgrade Synchrolift controls for ferry terminals at Ketchikan
KETCHIKAN

HIGHWAY

- Ketchikan-Tongass Avenue Surfacing, Water and Sewer Main Replacement, Airport Ferry Terminal to Third Avenue, Phase One
  
  - Contractor: SECON
  - Award Date: April 19, 2006
  - Award Amount: $5,585,420
  - Contract Completion Date: June 30, 2007 (Extended from October 31, 2006)
  - Percent Complete: 60%
  
  Status: This project is currently shutdown for the winter. The Contractor expects to restart construction operations by mid March and be complete with utilities, final paving and striping by June 30, 2007.
KETCHIKAN (continued)

- Ketchikan Third Avenue Drainage Improvements
  - Estimated Bid Date: 2008 (Depending on STIP)
  - Estimated Construction Cost: $400,000
  - Scope: Improve surface drainage below Third Avenue, down Tremont St.

- Ketchikan Airport Creek Bridge (USFS)
  - Estimated Bid Date: July 2007
  - Estimated Construction Cost: $700,000
  - Status/Scope: Construct bridge on Lewis Reef Road across Airport Creek under agreement with the US Forest Service.
KETCHIKAN (continued)

- Ketchikan Airport Ferry M/V Bob Ellis Replacement
  - Estimated Bid Date: Fall 2007
  - Estimated Construction Cost: $5,000,000
  - Scope: Construct replacement ferry using the M/V Oral Freeman design.
– Ketchikan-Tongass Avenue Resurfacing

◆ Contractor: Bicknell
◆ Award Date: July 11, 2005
◆ Award Amount: $542,325
◆ Contract Completion Date: June 30, 2007
  (Extended from June 30, 2006)
◆ Percent Complete: 95%
◆ Status: The Contractor will return in the spring to place a sand seal on the new asphalt paving and put down the permanent striping.
– Ketchikan-South Tongass Highway Widening & Reconstruction

- Contractor: SECON
- Award Date: July 19, 2006
- Award Amount: $8,679,095
- Contract Completion Date: September 30, 2007
- Percent Complete: 23%
- Status: The Contractor is continuing with rock excavation and rock crushing off the roadway. The Contractor expects to continue full construction activities by Mid-March.
– Ketchikan Gravina Island Access - Gravina Island Highway Phase 1

- Contractor: Kiewit Pacific
- Award Date: December 1, 2006
- Award Amount: $25,700,000
- Contract Completion Date: October 31, 2008
- Percent Complete: 10%

- Status: The Design-Builder is continuing with the roadway and bridge design effort. The Contractor expects to mobilize for active construction work sometime early May of 2007.
Ketchikan Port of Ketchikan Facility (EARMARK)

- Estimated Bid Date: 2008
- Estimated Construction Cost: $800,000
- Scope: Scope has not yet been determined. Is being discussed with the City of KTN and FHWA. Could be sidewalk improvements at the port.
KETCHIKAN (continued)

– Ketchikan Tongass Avenue, AMHS to 3rd Avenue
  ◆ Estimated Bid Date: Spring, 2008
  ◆ Estimated Construction Cost: $2,500,000
  ◆ Scope: City utilities and roadway reconstruction.

– Ketchikan North Tongass, Totem Bight to Whipple Cr.
  ◆ Estimated Bid Date: Summer, 2008
  ◆ Estimated Construction Cost: $4,000,000
  ◆ Scope: Reconstruct roadway.
AVIATION

- Ketchikan Airport SRE Building
  - Estimated Bid Date: April 2007
  - Estimated Construction Cost: $5,000,000
  - Scope: Construct a 16,000 s.f. “L”-shaped maintenance building for snow removal equipment, and the storage of maintenance sand and chemicals.
- Ketchikan Airport Runway Overlay & Safety Area Upgrade

- Contractor: SECON
- Award Date: February 2, 2007
- Award Amount: $38,516,450
- Contract Completion Date: August 1, 2009
- Percent Complete: 0%
- Status: The Contractor has requested a preconstruction conference on March 8, 2007. Tentative plans are to mobilize to the project site the latter part of March 2007.
KETCHIKAN (continued)

MARINE

- Ketchikan FT Transfer Facility Improvements, Phase III
  - Estimated Bid Date: April 2007
  - Estimated Construction Cost: $800,000
  - Scope: Work includes constructing a new bow dolphin at Berth #3 with catwalk access from Berth #3 and to Berth #1.
– Ketchikan Shipyard Relieving Slab
   ◆ Estimated Bid Date: March 1, 2007
   ◆ Estimated Construction Cost: $6,200,000
   ◆ Scope: Work includes constructing the uplands assembly/transfer slab for Dry-dock #2 Grid #1.
KETCHIKAN (continued)

◆ FACILITIES

– Ketchikan Shipyard Machine Shop Extension
  ◆ Contractor: Dawson Construction
  ◆ Award Date: August 21, 2006
  ◆ Award Amount: $2,042,000
  ◆ Contract Completion Date: November 1, 2006
  ◆ Percent Complete: 100%
  ◆ Status: The Shipyard Machine Shop Extension is complete and in operation.
– Ketchikan Shipyard Parking Lot and Laydown Area

◆ Contractor: SECON
◆ Award Date: September 8, 2006
◆ Award Amount: $542,325
◆ Contract Completion Date: December 30, 2006 not including extensions for extra work.
◆ Percent Complete: 100%
◆ Status: The project is substantially complete with the exception of additional electrical improvements.
Ketchikan Court & Office Building Lighting Upgrade

- Contractor: Force Account Award
  - Amount: $35,000
- Percent Complete: 25%
- Status: Work will continue contingent on additional funding.
Ketchikan Pioneers’ Home Roof

- Award Date: September 14, 2006
- Award Amount: $398,600
- Percent Complete: 100%
- Status: Additional work pending; final completion – June 2007
- Contractor: Universal Roofing of Alaska
METLAKATLA

◆ MARINE

– Metlakatla Walden Pt. Ferry Terminal
  ◆ Estimated Bid Date: Spring, 2008
  ◆ Estimated Construction Cost: $4,000,000
  ◆ Scope: Construct a ferry terminal in Annette Bay at the end of the Army Corps of Engineers’ Walden Point Road.
HYDER

- **HIGHWAY**
  - Hyder Causeway Reconstruction
    - Estimated Bid Date: Spring, 2008
    - Estimated Construction Cost: $7,500,000
    - Scope: Replace the existing trestle at the Hyder waterfront.
  - Hyder Salmon River Road
    - Estimated Bid Date: Fall, 2008
    - Estimated Construction Cost: $4,500,000
    - Scope: Reconstruct the Salmon River Road from downtown to the Canadian Border.
PRINCE OF WALES ISLAND

AVIATION

- Clark Bay Seaplane Float
  - Contractor: Western Marine
  - Award Date: September 15, 2006
  - Award Amount: $2,121,800
  - Contract Completion Date: September 1, 2007
    not including extensions for extra work.
  - Percent Complete:
  - Status:
PRINCE OF WALES ISLAND
(continued)

– Klawock Airport Water & Sewer
  ◆ Estimated Bid Date: April, 2007
  ◆ Estimated Construction Cost: $400,000
  ◆ Scope: Construct water lines to airport lease lots

– Klawock Airport Overlay
  ◆ Estimated Bid Date: April, 2007
  ◆ Estimated Construction Cost: $5,000,000
  ◆ Scope: Re-grade one vertical curve in the runway, and overlay the entire runway.
PRINCE OF WALES ISLAND (continued)

◆ FACILITIES
  - Klawock Boiler Replacement
    ◆ Contractor: Southeast Mechanical
    ◆ Award Date: November 28, 2005
    ◆ Award Amount: $9,000
    ◆ Contract Completion Date: July 1, 2006, not including extensions for extra work.
    ◆ Percent Complete: 100%
HIGHWAY

- Wrangell Anan Creek Fish Ladder
  - Estimated Bid Date: Fall, 2007
  - Estimated Construction Cost: $100,000
  - Scope: Construct a fish ladder at Anan Creek.
WRANGELL (continued)

❖ AVIATION

– Wrangell Airport RSA & Overlay
  ❖ Contractor: Wilder Construction
  ❖ Award Date: June 15, 2006
  ❖ Award Amount: $23,000,000
  ❖ Contract Completion Date: August 31, 2009 not including extensions for extra work.
  ❖ Percent Complete:
  ❖ Status:
PETERSBURG

HIGHWAY

- Petersburg Mitkof Hwy., Crystal Lake to Ohmer Creek, Phase I
  - Contractor: Rock-N-Road
  - Award Date: October 16, 2006
  - Award Amount: $1,498,447
  - Contract Completion Date: September 30, 2007 not including extensions for extra work.
  - Percent Complete:
  - Status:
- Petersburg Falls Creek Fish Ladder
  - Estimated Bid Date: August, 2007
  - Estimated Construction Cost: $50,000
  - Scope: Reconstruct the fish ladder at Falls Creek.

- Petersburg Mitkof Hwy., Crystal to South Mitkof Ferry Terminal, Ph. II
  - Estimated Bid Date: Spring, 2008
  - Estimated Construction Cost: $4,500,000
  - Scope: Reconstruct and pave from the current end of pavement to the new ferry terminal at South Mitkof.
AVIATION

- Petersburg Airport RSA
  - Estimated Bid Date: Summer, 2008
  - Estimated Construction Cost: $19,000,000
  - Scope: Extend and widen the Runway Safety Area.
MARINE

- Petersburg Ferry Terminal Mooring
  - Estimated Bid Date: Spring, 2008
  - Estimated Construction Cost: $800,000
  - Scope: Install fender system for all ferries tie-up (fast/main/etc.)
FACILITIES

- Scow Bay Cold Storage Building
  - Estimated Bid Date: May 2007
  - Budget Amount: $200,000
  - Status: Design Build Project
SITKA

HIGHWAY

- Sitka Sawmill Creek Road, Phase II & Indian River Bridge Replacement & CBS Utility Upgrades

- Contractor: S&S General Contractors & Equipment Rentals, Inc.

- Award Date: February 28, 2006

- Award Amount: $8,051,344

- Contract Completion Date: July 31, 2007
  not including extensions for extra work.

- Percent Complete:

- Status:
– Sitka Japonski Island Roads
  - Estimated Bid Date: Summer, 2007
  - Estimated Construction Cost: $1,000,000
  - Scope: Improve CBS utilities and reconstruct streets accessing MEHS.

– Sitka HPR/SCR Roundabout
  - Estimated Bid Date: Spring, 2007
  - Estimated Construction Cost: 1,200,000
  - Scope: Construct a Roundabout to replace the existing 4-way stop intersection.
– Sitka Harbor Bridge Bearing Replacement
  ♥ Estimated Bid Date: Spring, 2007
  ♥ Estimated Construction Cost: $400,000
  ♥ Scope: Replace the bridge bearings at the abutments and piers of the Harbor Bridge.

– Sitka Indian River Road (Earmark)
  ♥ Estimated Bid Date: spring, 2008
  ♥ Estimated Construction Cost: $1,800,000
  ♥ Scope: Widen, add pedestrian path or sidewalk, and pave Indian River Road.
SITKA (continued)

◆ AVIATION

– Sitka Airport Access Improvements
  ◆ Estimated Bid Date: Summer, 2007
  ◆ Estimated Construction Cost: $3,500,000
  ◆ Scope: Realign the access road to the airport parking lot.

– Sitka Airport RSA, Phase I
  ◆ Estimated Bid Date: Summer, 2008
  ◆ Estimated Construction Cost: $16,000,000
  ◆ Scope: Construct the initial phase of the extension and widening of the Runway Safety Area.
MARINE

- Sitka Ferry Terminal Improvements
  - Estimated Bid Date: March, 2007
  - Estimated Construction Cost: $900,000
  - Scope: Modify existing mooring dolphins.
FACILITIES

- Lighting Upgrade (Sitka ARFF Building)
  - Contractor: Force Account
  - Award Amount: $7,500
  - Percent Complete: 100%
  - Status: Completed March 2007

- Sheldon Jackson Museum Roof Replacement
  - Bid Opening Date: April 12, 2007
  - Cost Estimate: $100,000
  - Status: RSA from ADEED
– Vehicle Hoist Replacement (Sitka ARFF Building)
  ❖ Procurement: Equipment Purchase
  ❖ Estimated Award Amount: $15,000
  ❖ Status: Specifications to procurement
KAKE

◆ AVIATION

– Kake Airport Settlement Repair
  ◆ Estimated Bid Date: Spring, 2007
  ◆ Estimated Construction Cost: $500,000
  ◆ Scope: Level up and pave a sag in the runway.
MARINE

– Kake & Hoonah Ferry Terminal Modifications

◆ Contractor: Tamico
◆ Award Date: October 11, 2006
◆ Award Amount: $1,065,820
◆ Contract Completion Date: January 31, 2007 not including extensions for extra work.
◆ Percent Complete: 100%
◆ Status: Contractor completed the physical construction, but still has paperwork to provide before contract closeout.
JUNEAU

- Juneau Fritz Cove Intersection Safety Improvements

- Contractor: Southeast Earthmovers
- Award Date: October 27, 2006
- Award Amount: $315,250
- Contract Completion Date: April 30, 2007 not including extensions for extra work.
- Percent Complete: 35% complete
- Status: Contractor working through winter as snow conditions allow.
Juneau Sunny Point Intersection Improvements

- Contractor: SECON
- Award Date: November 30, 2006
- Award Amount: $26,954,884
- Contract Completion Date: May 15, 2009 not including extensions for extra work.
- Percent Complete: 0%
- Status: Contractor waiting for spring thaw
– Juneau Auke Bay Ferry Terminal Sight Distance

- Contractor: Admiralty Construction
- Award Date: October 20, 2006
- Award Amount: $64,345
- Contract Completion Date: May 15, 2007
  not including extensions for extra work.
- Percent Complete: 0%
- Status: Waiting spring thaw
JUNEAU (continued)

– Juneau Glacier Highway & Trailhead
   Contractor: SECON
   Award Date: February 15, 2005
   Award Amount: $9,966,670
   Contract Completion Date: September 1, 2006 not including extensions for extra work.
   Percent Complete: 98%
   Status: Contractor working on clean-up and small rock slide as extra work.
JUNEAU (continued)

– Juneau Thane Road Repairs
  ◆ Estimated Bid Date: Summer, 2007
  ◆ Estimated Construction Cost: $400,000
  ◆ Scope: Level up and repave a segment of Thane Road that has settled. Juneau Borough Bridges (Earmark)

– Juneau Thane Road Repairs
  ◆ Estimated Bid Date: Summer, 2007
  ◆ Estimated Construction Cost: $400,000
  ◆ Scope: Roadway resurfacing (limited areas)
– Juneau Lynn Canal Highway, Phase I
  ✦ Estimated Bid Date: Fall, 2007
  ✦ Estimated Construction Cost: $20,000,000
  ✦ Scope: Construct two-lane gravel road from Echo Cove to Antler River.

– Juneau Lynn Canal Highway, Phase II
  ✦ Estimated Bid Date: Spring, 2008
  ✦ Estimated Construction Cost: $30,000,000
  ✦ Scope: Construct two-lane gravel road from Lace River to Comet beach.
– Juneau Egan/Harbor Intersection
  ◆ Estimated Bid Date: Summer, 2008
  ◆ Estimated Construction Cost: $3,400,000
  ◆ Scope: Reconfigure the entrances to Egan Drive from Aurora and Harris harbors.

– Juneau Glacier Highway, Amalga Harbor to Eagle Beach
  ◆ Estimated Bid Date: Spring, 2008
  ◆ Estimated Construction Cost: $6,200,000
  ◆ Scope: Reconstruct and widen Glacier Highway.
Juneau Auke Bay Ferry Terminal Embankment

- Estimated Bid Date: Summer, 2008
- Estimated Construction Cost: $2,000,000
- Scope: Construct an extension of the existing parking lot embankment for future expansion to the east.
– Juneau Lynn Canal Highway, Phase III
  ◆ Estimated Bid Date: Fall, 2008
  ◆ Estimated Construction Cost: $30,000,000
  ◆ Scope: Construct bridges across Antler and Lace Rivers, and the one mile road segment in between.

– Juneau Borough Bridges (Earmark)
  ◆ Estimated Bid Date: Summer, 2007
  ◆ Estimated Construction Cost: $1,500,000
  ◆ Scope: Project Canceled
FACILITIES

- Lighting Upgrade (Juneau 7-mile Complex)
  - Contractor: Force Account
  - Award Amount: $7,500
  - Percent Complete: 95%
  - Status: Work will continue contingent on additional funding.
Juneau Pioneers’ Home Roof Replacement

- Contractor: Silverbow Construction
- Award Date: April 24, 2006
- Award Amount: $519,480
- Percent Complete: 100%
- Status: Additional Work Awarded; Final Completion - May 2007
JUNEAU (continued)

- Juneau Pioneers’ Home Siding and Drainage
  - Contractor: North Pacific Erectors
  - Award Date: April 27, 2005
  - Award Amount: $354,235
  - Percent Complete: 100%
  - Status: Completed 8-10-2006
– Juneau Pioneers’ Home Drainage

- Estimated Bid Date: April 12, 2007
- Estimated Award Amount: $20,000
- Estimated Contract Completion Date: June 30, 2007, not including extensions
- Status: Architectural plans due March 30, 2007
JUNEAU (continued)

- Vehicle Door Replacement (Juneau 7-mile Complex)
  - Contractor: Door Systems of Alaska
  - Award Date: June 2006
  - Award Amount: $92,215
  - Percent Complete: 100%
  - Status: Complete
JUNEAU (continued)

– Lynn Canal Highway Office Construction
  ◆ Contractor: North Pacific Erectors
  ◆ Award Date: January 2, 2007
  ◆ Award Amount: $144,824
  ◆ Contract Completion Date: April 1, 2007, not including extensions
  ◆ Percent Complete: 75%
  ◆ Status: On Schedule

– Complex Boiler Replacement (SE Region)
  ◆ Estimated Bid Opening Date: April 19, 2007
  ◆ Cost Estimate: $80,000
  ◆ Status: Compiling engineering data for bid
HOONAH

AVIATION

- Hoonah Airport Runway Extension
  - Estimated Bid Date: Spring, 2008
  - Estimated Construction Cost: $2,000,000
  - Scope: Extend the runway at Hoonah.
PELICAN

◆ MARINE
  – Pelican Mooring Improvements
   ◆ Estimated Bid Date: March, 2007
   ◆ Estimated Construction Cost: $400,000
   ◆ Scope: Replace the mooring dolphins and improve the ramp at the ferry terminal.
GUSTAVUS

MARINE

- Gustavus Dock
  - Estimated Bid Date: Winter, 2007
  - Estimated Construction Cost: $20,000,000
  - Scope: Replace the aging Gustavus dock.
HAINES

HIGHTWAY

- Haines Union Street Paving
  - Estimated Bid Date: March, 2007
  - Estimated Construction Cost: $1,500,000
  - Scope: Replace the Sawmill Creek culvert and reconstruct Union Street. May also include CBH upgrades to third Avenue.
HAINES (continued)

- Haines Storm Damage Repair
  - Estimated Bid Date: March, 2007
  - Estimated Construction Cost: $1,500,000
  - Scope: Re-grade and pave the roadways where flood damage occurred in late 2005.

- Haines Ferry Terminal to Union Street
  - Estimated Bid Date: Spring, 2008
  - Estimated Construction Cost: $13,000,000
  - Scope: Reconstruct Lutak Road from the ferry terminal to downtown.
HAINES (continued)

❖ MARINE

– Haines Mooring Improvements
  ❦ Estimated Bid Date: March, 2007
  ❦ Estimated Construction Cost: $1,000,000
  ❦ Scope: Install additional dolphins to allow port-side mooring of vessels.

– Haines Terminal Improvements
  ❦ Estimated Bid Date: Spring, 2008
  ❦ Estimated Construction Cost: $12,000,000
  ❦ Scope: Replace the failing dock face at the ferry terminal.
HAINES (continued)

- FACILITIES
  - Lighting Upgrade (Haines Maintenance Station)
    - Award Amount: $5,000
    - Percent Complete: 100%
    - Status: Work will continue contingent on additional funding
  - Vehicle Hoist Replacement (Haines Maintenance Station)
    - Contractor: Force Account
    - Award Amount: $15,000
    - Status: Determination to be made on upgrade or purchase new.
SKAGWAY

❖ MARINE

– Skagway Ferry Terminal Modifications

❖ Estimated Bid Date: Summer, 2008
❖ Estimated Construction Cost: $2,000,000
❖ Scope: Work may be transferred to Haines terminal
FACILITIES

- Skagway Airport Terminal Thermal Upgrades
  - Estimated Bid Date: April 5, 2007
  - Estimated Award Amount: $50-75,000
  - Estimated Contract Completion Date: June 30, 2007, not including extensions
  - Status: Architectural plans due March 23, 2007
YAKUTAT

HIGHWAY

– Yakutat Roads Paving
  ◆ Estimated Bid Date: Spring, 2008
  ◆ Estimated Construction Cost: $1,500,000
  ◆ Scope: Pave several local streets.
FACILITIES

- Vehicle Hoist Replacement (Yakutat Equipment Building)
  - Procurement: Equipment Purchase
  - Estimated Award Amount: $15,000
  - Status: Specifications to procurement

- WWII Hanger Door Replacement
  - Estimated Bid Opening Date: April 12, 2007
  - Cost Estimate: $80,000
  - Status: Refining bid specs for IFQ
HOMER

◆ MARINE

– Homer Ferry Terminal Modification

◆ Contractor: Yukon Construction
◆ Award Date: pending
◆ Award Amount: $192,850
◆ Contract Completion Date: September 1, 2007.
◆ Percent Complete: 0%
◆ Status: Contract has not yet been awarded.
FACILITIES

- Homer AMHS Warehouse
  - Estimated Bid Date: Summer, 2007
  - Estimated Construction Cost: $300,000
  - Scope: Construct a warehouse for the storage of supplies.
KODIAK

MARINE

- Kodiak Ferry Terminal
  - Estimated Bid Date: Fall, 2008
  - Estimated Construction Cost: $6,000,000
  - Scope: New ferry terminal location
UNALASKA

- MARINE
  - Unalaska Ferry Terminal
    - Estimated Bid Date: Summer, 2008
    - Estimated Construction Cost: $5,000,000
    - Scope: New ferry terminal location